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aNoroinance 9 809 4

APPROVING FIELD ALTERATION NO. 1 - FINAL IN THE
DECREASED AMOUNT OF $28,567.20 TO THE
CONSTRUCTION CONTRACT WITH E-Z BEL
CONSTRUCTION, LTD. IN CONNECTION WITH THE
DEMPSEY FROM FARR TO GWENDA LEA COMMUNTY
DEVELOPMENT BLOCK GRANT (CDBG) PROJECT,
LOCATED IN COUNCIL DISTRICT 4; AND REVISING THE
PROJECT BUDGET.

WHEREAS, by Ordinance No. 96000, passed and approved June 27, 2002, a contract was
awarded to E-Z Bel Construction, Ltd. for performance of the Dempsey from Farr to
Gwenda Lea Community Development Block Grant (CDBG) Project; and

WHEREAS, in connection with said Project, there exists a need for the reconciliation of
the original quantities to reflect the underruns of the actual project quantities used; and

WHEREAS, performance of Field Alteration No. 1 — Final is desired for immediate
commencement; NOW THEREFORE: ‘

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The additional Field Alteration No. 1 — Final in the decreased amount of
$28,567.20 in connection with the Dempsey from Farr to Gwenda Lea Community
Development Block Grant (CDBG) Project is hereby approved.

SECTION 2. The budget of Project No. 26-013429 is hereby authorized to be revised by
transferring $28,567.20 from Index Code No. 452961, Construction Contract, to Index
Code No. 452979, Construction Contingency.

SECTION 3. The amount encumbered in Index No. 452961 for the aforestated
construction contact is hereby authorized to be reduced by the amount of $28,567.20 as set
forth in said Field Alteration No. 1 — Final.



SECTION 4. This ordinance shall be effective on and after the tenth (10th) day after
passage hereof.

PASSED AND APPROVED this L day of W , 2003.
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